. . Date Date
Topic Status Responsible Party e Date Due Gz
Meet with Alpha Branch LEPCs Ongoing |LNO 9/5/2017
Collaborate with Branch messaging Ongoing |PIO 9/1/2017
Set up Daily PIO call Ongoing |PIO / Multi agency
QA/QC Ongong |PSC 9/2/2017 |Daily
Plan for staging areas of recovered vessels |Ongoing |Operations 9/2/2017 |Ongoing
as needed under ESF-10
Prepare staffing plan for AO Ongong |PSC/LSC/Ops Ongoing
Maintain Situation Display Ongong |Planning - SITL 9/2/2017 |Ongoing
Capture reported incidents, follow-up and |Ongong |Planning - SITL 9/2/2017 |Ongoing
close the loop
Metrics/information flow Ongong |Planning - SITL 9/2/2017 |Ongoing
Photos from field Ops Ongong |Planning/Ops 9/2/2017 |Ongoing
RESL/Fin Assistance to Branches
ESF-10 Transition Plan to State USCG/EPA
Status of Mission Assignment/Cap FSC
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Check on Check In Status [duplicate PSC 9/2/2017 |Ongoing
Database







	barcode: *7056275*
	barcodetext: 7056275


